INTERNATIONAL ACCREDITATION OF ENGINEERING STUDIES 144856-TEMPUS-2008-RS-JPGR (15.1.2009–14.1.2012)



This project has been funded with support from the European Commission

Ref. IAES-7/2 Date: September 10, 2011

Consortium meeting 7	September 5-8, 2011, Belgrade, Kragujevac, Nis			
W74L A CITNI	Faculties of Mechanical Engineering (FME)			
With ASIIN seminar	Universities of Belgrade, Kragujevac and Nis			

Minutes of the Consortium meeting 7 (CM-7)

Participants in CM-7

· · · · · ·	Jana Möhren						
	University in Cairo						
	. Dr. Magdy Ahmed Mansour						
	5. Dr. Ayman Ali El-Badawy						
6. Dr. Hesham Mostafa Elsherif							
7	7. Prof. Dr. Elsayed Ibrahim Emam Morgan						
8. Prof. Dr. Mohamed Hasan Yousif ElShazly							
9	. Mrs. Manal Abdelrahman Abouelfotouh Elabda						
1	0. Eng. Ismael Fathi Abdel MAKSOUD						
	y of Kragujevac, Faculty of Mechanical Engineering						
	1. Prof.Dr. Milan Matijevic						
12. Prof.Dr. Miroslav Babic, Dean							
University	y of Nis, Faculty of Mechanical Engineering						
1	3. Prof.Dr. Zarko Cojbasic						
	4. Prof.Dr. Vlastimir Nikolic, Dean						
	5. Prof.Dr. Miroljub Grozdanovic, Rector						
	y of Belgrade, Faculty of Mechanical Engineering						
	6. Prof.Dr. Milos Nedeljkovic						
	7. Prof.Dr. Bojan Babic						
	8. Prof.Dr. Milorad Milovancevic, Dean						
	y of Belgrade, Rectorate						
	9. Prof.Dr. Marko Ivetic, Vice-Rector for International Cooperation						
	y of Belgrade, Faculty of Civil Engineering						
	0. Prof.Dr. Djordje Vuksanovic, Dean						
	ccreditation Committee						
	1. Prof.Dr. Vera Dondur						
_	of Education						
•	2. Prof.Dr. Radivoje Mitrovic						
2							
ABSENT							
	(Kerley he (TH) Dech De Lee Mert's Cel.						

Universität Karlsruhe (TH), Prof. Dr.-Ing. Martin Gabi Imperial College London, Dr Mihailo Ristic, Senior Lecturer

Notes to be recorded

CM-7 was held in parallel to the ASIIN seminar (see the agenda), so a lot of details on project flow were discussed in due course.

CM-7.1. Project status

The participants discussed matters considering the project flow.

Activities planned and not completed	Planned duration (months)	Started Yes/No	% completed	% to complete during requested period of extension	Remarks
1.4 Promotion of necessity of quality assurance and enhancement system based on the best international practice	9.5	Yes	80	20	
1.5 Implementation of quality assurance and enhancement system at beneficiary faculties	24	Yes	85	15	
3.3 Developing of partnership with enterprises through student practice organization	14	yes	60	40	
4.1 Accreditation of at least two selected study program with ASIIN (for the final year)	12	yes	30	70	
5.1 Consortium and TEMPUS meetings 5.2 Project coordination and project reports generation (<i>both for the final year</i>)	12	yes	60	40	At least two Consortium Meetings plus final one to be held at the end of the project extension
6.1 Quality control and monitoring ensured	8.5	yes	85	15	Final quality control at the end of the project extension
7.1 Dissemination analyzing and actions planning7.2 Sustainability analyzing and actions planning	11	yes	70	30	

The participants agreed upon that prolongation of the project duration is to be asked for at least for a one year. This will allow for all activities to be fulfilled.

On behalf of ASIIN, Jana Moehren made this useful seminar, with exercises done by participants from beneficiary institutions and with vivid discussion.

ASIIN seminar agenda

Monday September 5, 2011, Belgrade				
9:45 - 10:00	Walk from the hotel to FME, Kraljice Marije 16, (check-out from the hotel for Prof.Bungartz)			
10:00 - 11:00	Gathering and reception, room 210-211 (second floor), Presentation about UB-FME, activities in the project			
11:00 - 12:30	Discussion on project flow, finances and plans for future meetings (Jana Moehren's flight arriving at 12.55)			
11:30 - 12:00	BREAK			
12:00 - 14:00	Visit to the laboratories			
14:00 - 15:00	Cocktail (in room 210), at end transfer of Prof. Bungartz to the airport			
15:00 - 16:30	Jana Moehren: ASIIN accreditation seminar 1 (1.5h)			
16:30 - 17:00	Break			
17:00 - 18:30	Jana Moehren: ASIIN accreditation seminar 2 (1.5h)			
19:00 - 22:00	DINNER (at Faculty terrace restaurant)			
Tuesday September 6, 2011, Belgrade and Nis				
09.45 - 10:00	Walk from the hotel to FME (check-out from the hotel for GUC delegation and Prof. Alvarez)			

Jana Moehren: ASIIN accreditation seminar 3 (1.5h)			
BREAK			
Jana Moehren: ASIIN accreditation seminar 4 (1.5h), at 12.40 transfer of Prof. Alvarez to the airport			
Cocktail (in room 210)			
Jana Moehren: ASIIN accreditation seminar 5 (1.5h)			
Discussion on ASIIN seminar			
TRANSFER TO NIS (240km – Highway) and reception to the hotel Aleksandar			
DINNER (at famous Nis restaurant Nislijska mehana)			
Short walk from the restaurant through the pedestrian zone and drink in one of the lively cafes			
Wednesday September 7, 2011, Nis and Kragujevac			
Guided tour of Nis main tourist attractions (Skull tower, Residence of the roman emperor Constantine the Great, etc.)			
Arrival at FME Nis, reception by the dean, presentation about UNis-FME			
Visit to the laboratories, activities in the project. In Bgd at 11.35 transfer of Jana Moehren to the airport			
Walk through the Fortress of Nis to the building of the University of Nis			
Reception in the rectorate			
LUNCH (at Nis restaurant Mrak)			
TRANSFER TO KRAGUJEVAC (120km – Highway) and reception to the hotels Zelengora / Stari Grad			
DINNER (at Kragujevac restaurant - Lovac)			
Optional short walk from the restaurant through the KG-downtown			
mber 8, 2011, Kragujevac, Topola and Belgrade			
Guided tour of Kragujevac (Miloshev venac, Shumarice, etc.)			
Gathering and reception, Dean's address, Presentation about UKragujevac-FME, Visit to the laboratories, Activities in			
the project			
LUNCH (at Kragujevac restaurant – National restaurant Dukat)			
TRANSFER TO OPLENAC-TOPOLA (60km)			
Visit to the Memorial of the Serbian dynasty Karadjordjevic			
TRANSFER TO BELGRADE (60km) and reception to the Hotel Park			

All the presentation files in seminars will be available on the project web-site. All the participants got some documentation, prospects, catalogues and brochures of institutions.

CM-7.2. Plans for next consortium meetings and/or inter-partners' visits

The next consortium meetings will be scheduled after the project prolongation approval.

Happenings Around

Non-official discussions were conducted among all participants, too. Get together dinners have also been used for further exchange of information.